

[Apr 10, 2022 Ultimate C_TS412_1909 Guide to Prepare Free Latest SAP Practice Tests Dumps [Q21-Q38]



[Apr 10, 2022] Ultimate C_TS412_1909 Guide to Prepare Free Latest SAP Practice Tests Dumps
Get Top-Rated SAP C_TS412_1909 Exam Dumps Now

C_TS412_1909 Exam Certification Details:
Languages:EnglishCut Score:51%Exam:80 questions

NEW QUESTION 21

Resources

How can you define external task in your project.

Note : there are 2 correct answers for this question.

- * Assign a purchase order for external processing to the project definition.
- * Create an external activity in a network.
- * Create a service milestone.
- * Create a service activity in a network.

NEW QUESTION 22

What could be a reason to use expert mode in the valuation method for results analysis?

- * Valuation in different currencies

- * Usage of different line IDs
- * Assignments of different accounts for postings to financial accounting
- * Billing WBS elements belonging to different company codes

NEW QUESTION 23

What is the reason for assigning billing plans in customer projects?

- * Billing plans are prerequisites for quotation creation
- * Billing plans are used for revenue planning
- * Billing plans are copied automatically to the sales order item.
- * Billing plans enable the billing process to be carried out

NEW QUESTION 24

How are earliest dates and latest dates of activities scheduled?

- * Earliest dates are scheduled by backward scheduling, and latest dates by forward scheduling.
- * Earliest dates and latest dates are scheduled by forward scheduling.
- * Earliest dates are scheduled by backward scheduling, and latest dates by copying the earliest dates.
- * Earliest dates are scheduled by forward scheduling, and latest dates by backward scheduling.

NEW QUESTION 25

What functionality can you perform with activity elements?

- * Create relationships
- * Assign work centers and capacities
- * Schedule WBS elements
- * Assign material

NEW QUESTION 26

Which organizational structures are required for network activities? Note: There are 3 correct Answers to this question.

- * Company code
- * Sales organization
- * Plant
- * Controlling area
- * Operating concern

NEW QUESTION 27

Which sets of dates can be used to schedule networks? Note: There are 2 correct Answers to this question.

- * Basic dates
- * Forecast dates
- * Baseline dates
- * Planned dates

NEW QUESTION 28

You want to determine the planned costs for an internally processed activity. Which data do you need?

Note: There are 2 correct Answers to this question.

- * Activity type
- * Duration
- * Work
- * Profit center

NEW QUESTION 29

The system status of a WBS element is created (CRTD). Which business process is allowed for this NBS element

- * Calculation of actual values
- * Goods receipt for purchase order
- * Creation of purchase orders
- * Activity allocation

NEW QUESTION 30

You want to set up the field selection of the Cross-Application Time Sheet (CATS) in Customizing. Which influencing field do you use?

- * Project profile
- * Network profile
- * Data entry profile
- * Network type

NEW QUESTION 31

How can you grant individual authorization for WBS elements and networks?

- * Define a user status to lock the business transaction Update Project.
- * Set the system status to 'Lock Master Data'.
- * Activate access control lists (ACL) for the user master record.
- * Activate access control lists (ACL) for the project profile and the network profile.

NEW QUESTION 32

Resources

How are capacity requirements determined?

- * Independent of scheduling and according to the capacity planner group.
- * Using scheduling and the capacity category.
- * Using the control key of an activity.
- * Using scheduling and distribution key.

NEW QUESTION 33

Which object is used to allocate the costs from a claim to the project structure?

- * Claim
- * Network activity
- * WBS element
- * Internal order

NEW QUESTION 34

In your project, you work with a network and external activities. You have created a purchase requisition. The corresponding purchase order is created as well. Now, you increase the quantity of the external activity. How does the system support this scenario?

- * The purchase order is updated automatically to match the new quantity while saving the project.
- * A workflow can be triggered to inform the purchasing group.
- * The purchase order can be updated in Goods Receipt for Purchase Order (MIGO).
- * The system automatically creates a new purchase requisition with the difference to the original quantity.

NEW QUESTION 35

Which of the following factors influence the scheduling of internal processing activities? Note: There are 3 correct answers to this question

- * An activated Scheduling indicator in the control key of the internal processing activity
- * Whether the work for the internal activity is greater than its duration
- * The unit (for example, hour, day) of the field Normal Duration field of the activity
- * The relationships between activity elements
- * The factory calendar in the work center used for the internal processing activity

NEW QUESTION 36

For which objects can billing plans be created? Note: There are 2 correct Answers to this question.

- * Sales order items
- * Milestones
- * Project definition
- * WBS elements

NEW QUESTION 37

What are some of the advantages of using project simulations? Note: There are 3 correct Answers to this question.

- * Project simulations can be used to plan structures and costs.
- * Project simulations can create purchase requisitions.
- * Project simulations can be created without using an operational project as a template.
- * Project simulations allow posting of actual data.
- * Multiple project simulations can be used simultaneously.

NEW QUESTION 38

Where do you maintain the length of the project ID?

- * Project profile
- * Special characters
- * Project type
- * Project coding mask

SAP C_TS412_1909 Exam Syllabus Topics:

TopicDetailsTopic 1- Determine general reporting requirements and reporting requirements for cost centers- ame the components of Work Breakdown Structure, Network and activities, MilestonesTopic 2- Describe procedures for establishing budgets and reporting costs- Describe the characteristics of Revenues & PaymentsTopic 3- Configure cost center reporting and create report painter reports- Describe how the Resource Planning process integrates with HCMTopic 4- Explain Work breakdown structure BOM, BOM PS Interface, component assignment in the network, material procurementTopic 5- Revenues and Payments, Reporting, Project Structures- Describe the importance of various dates which can be tracked for projects

Passing Key To Getting C_TS412_1909 Certified Exam Engine PDF:

https://www.examlabs.com/SAP/SAP-Certified-Application-Associate/best-C_TS412_1909-exam-dumps.html