


Check Real SAP C_TS412_2021 Exam Question for Free (2023) [Q51-Q67]



Check Real SAP C_TS412_2021 Exam Question for Free (2023) Get Ready to Boost your Prepare for your C_TS412_2021 Exam with 114 Questions Q51. Material

How can the system activate requirements (such as reservations or purchase requisitions)?

Note: There are 2 correct answers to this question

- * Immediately, by saving the project
- * Automatically, using the requirement date and the replenishment lead time
- * Using a standard milestone activity
- * When releasing a network or an activity

Q52. You have assigned a material to a network activity and want to determine the requirement date related to this activity. What set of dates do you have to maintain?

- * Basic dates of the WBS
- * Forecast dates of the WBS
- * Basic dates of the network activity
- * Actual dates of the network activity

Q53. You want to determine the planned costs for an internally processed activity. Which data do you need?

Note: There are 2 correct Answers to this question.

- * Activity type
- * Duration
- * Work
- * Profit center

Q54. Your customer wants to use requirements grouping in SAP Project System. What are the prerequisites for requirements grouping of materials? Note: There are 2 correct Answers to this question.

- * The materials must allow sales order or project stock.
- * The exact lot size procedure must be used.
- * The procurement type of the material must be internal.
- * An MRP group must be assigned.

Q55. Project structure

You want use a template to create a new project with network in the Project Builder (CJ20N). Which template can you use in Project builder?

Note : there are 3 correct answer for this question.

- * Project milestone
- * Standard network
- * Standard Project definition
- * Project version.
- * Project definition

Q56. Which of the following statements apply to project versions? Note: There are 2 correct answers to this question

- * Project versions can be changed
- * Project versions are mandatory for Milestone Trend Analysis (MTA)
- * Project versions can be created automatically based on user status
- * Manually Created project versions always require a project version profile

Q57. Which object is relevant in assembly processing to create an assembly order for the SD document?

- * Item category
- * Requirement class
- * Control key
- * Project profile

Q58. Where can you define a network as `“header-account-assigned”` or `“activity-account-assigned”`?

- * Network profile
- * Project profile
- * Parameters for the network type
- * Network type

Q59. Where do you maintain the length of the project ID?

- * Project profile
- * Special characters
- * Project type
- * Project coding mask

Q60. How can you grant individual authorization for WBS elements and networks?

- * Define a user status to lock the business transaction Update Project.

- * Set the system status to Lock Master Data.
- * Activate access control lists (ACL) for the user master record.
- * Activate access control lists (ACL) for the project profile and the network profile

Q61. Which of the following factors influence the scheduling of internal processing activities? Note: There are 3 correct answers to this question

- * An activated Scheduling indicator in the control key of the internal processing activity
- * Whether the work for the internal activity is greater than its duration
- * The unit (for example, hour, day) of the field Normal Duration field of the activity
- * The relationships between activity elements
- * The factory calendar in the work center used for the internal processing activity

Q62. Project Structure

Which statement regarding the creation of a new work breakdown structure (WBS element) are true?

Note : there are 3 correct answer for this question.

- * You can create several WBS elements per level.
- * A new work breakdown structure must contain up to 10 levels.
- * A WBS element of the new project can be assigned to a different project definition.
- * WBS element can be a planning element, an account assignment element, and a billing element at the same time.
- * The WBS structure can contain several level 1 WBS element, (es configurable por perfil de proyecto)

Q63. Which object is used to allocate the costs from a claim to the project structure?

- * Claim
- * Network activity
- * WBS element
- * Internal order

Q64. Which of the following actions can transfer actual costs for external processing? Note: There are 2 correct Answers to this question.

- * Saving a purchase order
- * Saving a service entry sheet
- * Saving a supplier invoice
- * Saving a goods receipt

Q65. Your customer has created networks with internal activities and generated capacity requirements. Now, they want to analyze the capacity requirements of their project. Which report do you recommend?

- * Individual overview capacity requirements
- * Capacity load work center view
- * Extended capacity evaluation
- * Structure overview

Q66. Resources

How are capacity requirements determined?

- * Independent of scheduling and according to the capacity planner group.
- * Using scheduling and the capacity category.
- * Using the control key of an activity.
- * Using scheduling and distribution key.

Q67. You are using WBS elements and activities are NOT assigned. Which statements apply to the maintenance of the actual start and finish? Note: There are 2 correct Answers to this question.

- * You can always maintain the actual start and finish date of a WBS element.
- * You can always maintain the actual start if the WBS element has the status **Released**; or **Partially released**;
- * You can only maintain the actual start of a WBS element if the finish date is not maintained.
- * You can only maintain the actual finish if all lower-level WBS elements have an actual finish date and the status of the WBS element is **Released**;

Use Free C_TS412_2021 Exam Questions that Stimulates Actual EXAM :

https://www.examslabs.com/SAP/SAP-Certified-Application-Associate/best-C_TS412_2021-exam-dumps.html